

Nama : Adi Ardiansyah

Kelas : H71

Hlm : 161730016

Rangkuman dari 42 Proses di Project management,
9 Knowledge dan 5 Proses group.

42 proses di Project management terbagi dalam
kategori 9 Knowledge dan 5 Proses group,
dimana dalam Knowledge dan Proses group
memiliki urutan sebagai berikut :

- Knowledge

1. Project Integration management (Integrasi)
2. Project scope management (Ruang lingkup)
3. Project Time management (Waktu)
4. Project Cost management (Biaya)
5. Project Quality management (Kualitas)
6. Project Human Resource management (SDM)
7. Project Communications management (Komunikasi)
8. Project Risk management (Resiko)
9. Project Procurement management (Pengadaan)

- Process Group

1. Initiating (Inisiasi)
2. Planning (Perencanaan)
3. Executing (Pelaksanaan)
4. Monitoring controlling (Pemantauan dan Pengendalian)
5. Closing (Penutupan)

Dalam knowledge terbagi ~~42~~ diantara 42 Process Project management.

1.) Project Integration management terdapat proses

- Develop Project Charter
- Develop Project Management Plan
- Direct and management Project Execution
- Monitor and kontrol Project Work Perform
- Integrated change control
- Close Project or Phase.

2.) Project Scope Management

- Collect Requirements
- Define scope
- Create WBS
- Verify scope
- Control scope

3.) Project Time Management

- Define Activities
- Sequence Activities
- Estimate Activity Resources
- Estimate Activity Durations
- Develop schedule
- Control schedule

4.) Project Cost Management

- Estimate costs
- Determine Budget

- control costs

5.) Project Quality Management

- Plan Quality
- Perform Quality Assurance
- Perform Quality Control

6.) Project Human Resource Management

- Develop Human Resource Plan
- Acquire Project team
- Develop Project team
- Management Project team

7.) Project Communications Management

- Identify stakeholders
- Plan Communications
- Distribute Information
- Management ~~stakeholders~~ stakeholders Expectations
- Report Performance

8.) Project Risk Management

- Plan Risk Management
- Identify Risks
- Perform Qualitative Risk Analysis
- Perform Quantitative Risk Analysis
- Plan Risk Responses
- Monitoring and control Risk

g.) Project Procurement Management

- Plan Procurement
- Conduct Procurement
- Administer Procurement
- Close Procurement

Sedangkan Pembagian pada Process Group

- Initiating → terbagi atau terdapat dua proses di dalamnya
- Planning → terdapat dua puluh proses Project management pada dalamnya
- Executing → terdapat delapan proses Project management di dalam
- Monitoring and controlling management → terdapat sepuluh proses Project management.
- Closing → terdapat dua proses Project management di dalamnya

Berdasarkan 42 proses management project yang terbagi-bagi dalam Knowledge and Process Group agar dapat menjalankan proses management proyek secara teratur, tertata akan pembagian kerja dan pengawasan sistem yang dijalankan sehingga mengurangi resiko kerja yang tidak efektif.