


Nama : Hendry Kurniawan

Kelas : IN 71

Nim : 161730009



1. Six project integration management

- Develop project charter (initializing)
- Develop project management plan (planning)
- Direct and management project execution
- perform integrated change control (monitoring & controlling)
- monitor and control project work (monitoring & controlling)
- close project or phase (closing)

2. Five Project Scope management.

- collect requirements (planning)
- define scope (planning)
- Create WBS (planning)
- Verify scope (monitoring & controlling)

e. Control Scope (monitoring & controlling)

3. Six project time management

- a. Define activities (planning)
- b. Sequence Activities (planning)
- c. Estimate Activity durations (planning)
- d. estimate activity Resources (planning)
- e. Develop Schedule (planning)
- f. Control Schedule (monitoring & controlling)

4. Three project cost management

- a. Estimate costs (planning)
- b. Determine budget (planning)
- c. Control costs (monitoring & controlling)

5. Three project quality management

- a. plan Quality (planning)
- b. determine budget (planning) / perform Quality Assurance (executing)
- c. perform Quality control (monitoring & controlling)

6. Four project human Resource management

- a. develop human Resource plan (planning)
- b. acquire project team (executing)
- c. develop project team (executing)
- d. manage Project team (executing)

7. Five project communications management

- a. identify Stake holders (initializing)
- b. plan communications (planning)
- c. Distribute information (executing)
- d. manage Stakeholder expectations (executing)
- e. report Performance (monitoring & controlling)

8. Six project risk management

- a. plan risk management (planning)
- b. identify risks (planning)
- c. perform Quantitative Risk Analysis (planning)
- d. perform Qualitative Risk analysis (planning)

e. plan Risk Responses (planning)

f. monitor and control Risks (monitoring & controlling)

g. project Procurement management

a. plan Procurements (planning)

b. conduct procurements (executing)

c. Administer procurements (monitoring & controlling)

d. close procurements (closing)